

<b>Description of Utility Work</b>	<b>Start Day</b>	<b>Number of Days</b>
Preliminary Engineering	-180	180
Construction Engineering 1	1	20
Construction Engineering 2	21	20
Construction Engineering Project	1	313
R/W Acquisition	21	180
Material Procurement	42	20
Clearing & Trimming - Tree Work	202	10
Construction 1	213	78
Construction - Remove Old Poles	294	20
Temporary	NA	0

**Total Days**

314